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ESTIMATE RUN 10/01/2004

ESTIMATE SUMMARY 09:18:52

CONTID: C14948 ESTIMATE NO: 0001 PROG 2002

PCN: 14948-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rifle to Silt Slab Repair PERCENT TIME:

PROJECT NO: IM 0701-168

Rifle to Silt Slab Repair

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 10/01/2004 DATE TIME STARTED 09/16/2004

P. O. BOX 1944 DATE LET 08/05/2004 DATE WORK BEGAN 09/16/2004

DATE AWARDED 08/25/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED

GLENWOOD SPRINGS CO 81602 970/945-2431 DATE NOTICE TO PROCEED 09/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,434,191.00 PARTICIPATING $ $ 194,934.50

AWARD PROJECT AMT: 1,349,754.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -704.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.20

16.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/17/2004 ??:??:??

12/17/2004 ??:??:??

13.59%

1,239,256.50

194,934.50

194,934.50

194,229.89

$

$

$

$

194,934.50

0.00

194,934.50

0.00

194,934.50

-704.61

0.00

194,229.89

0.00

AMOUNT DUE 194,229.89 194,229.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 194,229.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14948-BID ESTIMATE RUN 10/01/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0001 09:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 11,312.000 0.000

SY 2,791.000 39,074.00

14.00000 2,791.000 39,074.00

202-00210

0010 MUCK EXCAVATION 1,000.000 0.000

CY 0.000 0.00

17.00000 0.000 0.00

203-00100

0015 LABORER 50.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

203-02330

0020 STRUCTURE BACKFILL (FLOW-FILL) 1,300.000 0.000

CY 0.000 0.00

90.00000 0.000 0.00

206-00065

0025 CONCRETE PAVEMENT (8 INCH) 6,076.000 0.000

SY 0.000 0.00

53.00000 0.000 0.00

412-00800

0030 CONCRETE PAVEMENT (8 INCH) (SPECIAL) 5,236.000 0.000

SY 0.000 0.00

68.00000 0.000 0.00

412-00801

0035 CONCRETE (PATCHING) 7.500 0.000

CY 0.000 0.00

500.00000 0.000 0.00

601-06100

0040 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 20,000.00

40,000.00000 0.500 20,000.00

625-00000

0045 MOBILIZATION 1.000 0.000

L S 0.500 42,500.00

85,000.00000 0.500 42,500.00

626-00000

0050 PAVEMENT MARKING PAINT 38.000 0.000

GAL 0.000 0.00

100.00000 0.000 0.00

627-00001

0055 *FLAGGING 2,100.000 0.000

HOUR 183.500 3,853.50

21.00000 183.500 3,853.50

630-00000
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PCN: 14948-BID ESTIMATE RUN 10/01/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0001 09:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL INSPECTION 24.000 0.000

DAY 6.000 480.00

80.00000 6.000 480.00

630-00007

0065 *TRAFFIC CONTROL MANAGEMENT 49.000 0.000

DAY 11.000 3,850.00

350.00000 11.000 3,850.00

630-00012

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000

EACH 5.000 225.00

45.00000 5.000 225.00

630-80341

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000

EACH 17.500 875.00

50.00000 17.500 875.00

630-80342

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 0.000

EACH 14.000 910.00

65.00000 14.000 910.00

630-80343

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 500.000 0.000

SF 0.000 0.00

5.00000 0.000 0.00

630-80344

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

630-80358

0095 *PORTABLE MESSAGE SIGN PANEL 130.000 0.000

DAY 39.000 3,120.00

80.00000 39.000 3,120.00

630-80359

0100 *DRUM CHANNELIZING DEVICE 324.000 0.000

EACH 89.000 2,225.00

25.00000 89.000 2,225.00

630-80360

0105 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 4.000 140.00

35.00000 4.000 140.00

630-80363

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 68.000 0.000

EACH 20.000 700.00

35.00000 20.000 700.00

630-80364
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PCN: 14948-BID ESTIMATE RUN 10/01/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0001 09:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 7 (TEMPORARY) 3,000.000 0.000

LF 1,426.500 68,472.00

48.00000 1,426.500 68,472.00

630-80376

0120 *TRAFFIC CONE 104.000 0.000

EACH 52.000 260.00

5.00000 52.000 260.00

630-80380

0125 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0130 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0135 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0140 F/A QUALITY INCENTIVE PAYMENT 25,452.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0145 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0165 ADDED ITEM (LUMP SUM)/ CO 2  APPROACH SLAB 
REPLACEMENT, STR F-05-N, WEST END

0.000 0.000

L S 0.000 0.00

16,094.00000 0.000 0.00

900-00014

CAT 0200 $187,034.50 187,034.50CURRENT AMT 1,426,291.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 7,000.00

7,000.00000 1.000 7,000.00

620-00012

0160 SANITARY FACILITY 1.000 0.000

EACH 1.000 900.00

900.00000 1.000 900.00

620-00020

CAT 0400 $7,900.00 7,900.00CURRENT AMT 7,900.00 $$

PROJECT TOTAL 194,934.50 $ 194,934.50CURRENT AMT 1,434,191.00 $$


